## THE BOARD OF COMMISSIONERS OF DELAWARE COUNTY MET IN REGULAR SESSION ON THIS DATE WITH THE FOLLOWING MEMBERS PRESENT:

Present: Kristopher W. Jordan, Deborah B. Martin

Absent: James D. Ward

### PUBLIC COMMENT

### **RESOLUTION NO. 04-1458**

IN THE MATTER OF APPROVING THE RESOLUTIONS AND RECORDS OF THE PROCEEDINGS FROM REGULAR MEETING HELD NOVEMBER 29, 2004 AS CONTAINED IN THE COUNTY'S OFFICIAL ELECTRONIC RECORDINGS OF THE PROCEEDINGS:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the resolutions and records of the proceedings from regular meeting held November 29, 2004 as contained in the county's official electronic recordings of the proceedings.

Vote on Motion Mrs. Martin Aye Mr. Jordan Aye Mr. Ward Absent

### **RESOLUTION NO. 04-1459**

## IN THE MATTER OF APPROVING PURCHASE ORDERS, VOUCHERS AND PAYMENT OF WARRANTS IN BATCH NUMBERS121:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve payment of warrants in batch numbers CMAPR121, and Purchase Orders and Vouchers as listed:

| <u>Vendor</u>             | <b>Description</b> | <b>Description</b>            |             | Account Number |               | <b>Amount</b> |           |
|---------------------------|--------------------|-------------------------------|-------------|----------------|---------------|---------------|-----------|
| PO's                      |                    |                               |             |                |               |               |           |
| Treasurer, State of Ohio  | Annual Disc        | Annual Discharge Revenue/Alum |             |                | 65211919-5380 |               | 5,200.00  |
| Treasurer, State of Ohio  | Annual Disc        | harge Re                      | venue/OECC  | 65211905-5380  |               | \$            | 5,200.00  |
| Machinery and Tools Renta | l Honda Gene       | erators                       |             | 21511319-5238  |               | \$            | 9,955.00  |
| Increases                 |                    |                               |             |                |               |               |           |
| ODJFS                     |                    |                               |             | 10011108-53    | 7037070       | \$            | 10,000.00 |
| Kindercare Sawbury        | Day Care           |                               |             | 22411610-5348  |               | \$            | 1,100.00  |
| Brianna Kinniard          | Day Care           |                               |             | 22411610-534   | 48            | \$            | 4,000.00  |
| Vouchers                  |                    |                               |             |                |               |               |           |
| BP Products N. America    | Gasoline/Se        | rvice Cer                     | nter        | 10011106-522   | 2822801       | \$            | 12,173.50 |
| Tyevco                    | Renovation         | Renovation/Ashley Villa/ ADA  |             | 23011704-5365  |               | \$            | 13,400.00 |
| Medtronic Physio Control  | Life Pak 12        | Life Pak 12 for Medic 10      |             | 10011303-545   | 50            | \$            | 23,296.75 |
| Vance Outdoors, Inc.      | Point Blank        | Point Blank Vest              |             | 21511315-5250  |               | \$            | 9,990.00  |
| Industrial Scientific     | (2) VX500 F        | (2) VX500 PID Monitors        |             | 21511319-5260  |               | \$            | 6,901.50  |
| US Filter Davis           | Bioxide Che        | Bioxide Chemicals             |             |                | 65211919-5290 |               | 6,517.00  |
| Camp Dreser and McKee     | Sewer Mast         | Sewer Master Plan             |             |                | 65211919-5410 |               | 9,796.49  |
| Camp Dreser and McKee     | Sewer Mast         | Sewer Master Plan             |             | 65211905-5410  |               | \$            | 9,796.49  |
| Zumro, Inc.               | Air Shelters       | Air Shelters & Decon Equip.   |             | 21511315-5238  |               | \$            | 21,024.80 |
| Liberty Twp Fire Dept     | Runs for Oc        | Runs for Oct 2004             |             | 10011303-5345  |               | \$            | 5,634.00  |
| Vote on Motion N          | Mr. Jordan         | Aye                           | Mrs. Martin | Aye            | Mr. Ward      |               | Absent    |

### **RESOLUTION NO. 04-1460**

### IN THE MATTER OF APPROVING TRANSFER OF APPROPRIATIONS FOR COMMON PLEAS:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

| Transfer of Appropria           | ation    |                      |            |             | Amount     |
|---------------------------------|----------|----------------------|------------|-------------|------------|
| From                            |          | To                   |            |             |            |
| 10021201-5260                   |          | 10021201-5301        |            |             | \$1,000.00 |
| Common Pleas Whitney/Inv. Tools |          | Common Pleas Whitney | Prof Servi | ces         |            |
| Vote on Motion                  | Mr. Ward | Absent Mr. Jordan    | Aye        | Mrs. Martin | Aye        |

### RESOLUTION NO. 04-1461

### IN THE MATTER OF AMENDING THE PURCHASE OF CHILD CARE SERVICES CONTRACTS BETWEEN

PAGE 294

## COMMISSIONERS JOURNAL NO. 46 - DELAWARE COUNTY MINUTES FROM REGULAR MEETING HELD DECEMBER 2, 2004

THE DELAWARE COUNTY DEPARTMENT OF JOB AND FAMILY SERVICES; THE DELAWARE COUNTY COMMISSIONERS AND CHILD CARE PROVIDERS CHERRI SHEETS; DONNA FYE; BRIANNA KINNIARD AND KINDERCARE-SAWBURY:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

### AMENDMENT TO PURCHASE OF CHILD CARE SERVICES CONTRACT

### AMENDMENT NO. 1

This amendment, effective June 1, 2004, is to amend the Purchase of Child Care Services Contracts between the Delaware County Department of Job and Family Services and the following list of child care providers: Article 4. <u>Cost and Delivery of Purchased Services:</u>

Name Not to exceed amounts

Cherri Sheets Increase from \$5000 to \$5514.76

Donna Fye Increase from \$500 to \$1000

Brianna Kinniard Increase from \$5000 to \$9000

Kindercare-Sawbury Increase from \$5000 to \$6100

Vote on Motion Mr. Ward Absent Mr. Jordan Aye Mrs. Martin Aye

### **RESOLUTION NO. 04-1462**

IN THE MATTER OF APPROVING A CONTRACT WITH ARCHITECTURAL FLOORS DBA RESOURCE OHIO FOR BID PACKAGE ELEVEN (FLOORING) FOR THE DELAWARE COUNTY JAIL, DELAWARE, OHIO:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

## DELAWARE COUNTY BOARD OF COMMISSIONERS CONTRACT

This Contract made by and between:

### Architectural Floors DBA Resource Ohio 2571 Silver Drive Columbus, Ohio 43211

(the "Contractor") and the Delaware County Board of Commissioners (the "Owner").

In consideration of the mutual promises herein contained, the Delaware County Board of Commissioners and the Contractor agree as set forth below:

### ARTICLE 1

1.1 The Contractor shall perform the entire work described in the Bid Documents and as necessary to produce the results intended by the Bid Documents, for:

Bid Package El even-Flooring New Dormitory and Jail Renovations for the Delaware County Jail 844 US 42 North Delaware, Ohio 43015

### **ARTICLE 2**

2.1 The Delaware County Board of Commissioners shall pay the Contractor for the performance of this Contract, subject to additions and deletions as provided in the Bid Documents, the amount of Seventy-five Thousand Nine Hundred Dollars (\$75,900.00), based upon the Bid Form, dated August 31, 2004 submitted by the Contractor.

### Total Bid Amount \$75,900

2.2 The Contract Price shall be paid in current funds by the Owner upon payment requests issued by the Contractor and approved by the Delaware County Board of Commissioners as provided in the Bid Documents.

### ARTICLE 3

3.1 The Contractor shall diligently prosecute the Work and shall effect Contract Completion on or before

| Commencement of Site Utilities                                     |  | 08/30/2004  |
|--|--|---|
| Men's Rec Yard (Cells) Completion                                  | 09/24/20   | 04  |
| Male Dorm Building Pad Prep Complete                               |  | 10/13/2004  |
| Female Dorm Building Pad Prep Complete                             |  | 10/21/2004  |
| Intake/Booking Demolition Start                                    |  | 11/17/2004  |
| Footing Installation Complete Male Dorm                            |  | 11/22/2004  |
| Masonry Bearing walls to Roof Bearing – Female Dorm                |  | 11/22/2004  |
| Precast Corridor 47 Deliver/Install                                |  | 11/23/2004  |
| Kitchen Renovation Start   |  | 11/10/2004  |
| Roof Top unit delivery – Female Dorm                               |  | 12/09/2004  |
| Kitchen Renovation Completion                                      |  | 12/15/2004  |
| Roofing Complete – Female Dorm                                     |  | 12/16/2004  |
| Start existing Jail security electronics upgrade                   |  | 12/31/2004  |
| Masonry Bearing walls to 2 <sup>nd</sup> Floor Bearing – Male Dorm |  | 01/03/2005  |
| Female Dormitory Substantial Completion                            |  | 02/25/2005  |
| Intake/Booking Substantial Completion                              |  | 03/15/2005  |
| Existing Jail Security Electronics Upgrade Substantial Complet     | ion  | 04/01/2005  |
| Masonry Bearing walls to Roof Bearing - Male Dorm                  | 03/14/20   | 05  |
| Roof Top Unit Deliver – Male Dorm                                  | 04/05/20   | 05  |
| Medical & Isolation Renovation Start                               |  | 04/12/2005  |
| Roofing Complete – Male Dorm                                       |  | 04/25/2005  |
| Permanent Electric – Male Dorm                                     |  | 05/02/2005  |
| Male Dorm Under Temporary Temperature Control                      |  | 05/23/2005  |
| Medical & Isolation Substantial Completion                         |  | 08/09/2005  |
| Substantial Completion for all Bid Packages and Male Dorm          |  | 08/12/2005  |
| Completion of all Associates Prepared Punch List Items             |  | 09/08/2005  |
| Project Turnover, Owner Move-In All Bid Packages                   |  | 09/29/2005  |
|  | Male Dorm Building Pad Prep Complete Female Dorm Building Pad Prep Complete Intake/Booking Demolition Start Footing Installation Complete Male Dorm Masonry Bearing walls to Roof Bearing – Female Dorm Precast Corridor 47 Deliver/Install Kitchen Renovation Start Roof Top unit delivery – Female Dorm Kitchen Renovation Completion Roofing Complete – Female Dorm Start existing Jail security electronics upgrade Masonry Bearing walls to 2 <sup>nd</sup> Floor Bearing – Male Dorm Female Dormitory Substantial Completion Intake/Booking Substantial Completion Existing Jail Security Electronics Upgrade Substantial Complet Masonry Bearing walls to Roof Bearing – Male Dorm Roof Top Unit Deliver – Male Dorm Medical & Isolation Renovation Start Roofing Complete – Male Dorm Permanent Electric – Male Dorm Male Dorm Under Temporary Temperature Control Medical & Isolation Substantial Completion Substantial Completion for all Bid Packages and Male Dorm Completion of all Associates Prepared Punch List Items | Men's Rec Yard (Cells) Completion  Male Dorm Building Pad Prep Complete Female Dorm Building Pad Prep Complete Intake/Booking Demolition Start Footing Installation Complete Male Dorm  Masonry Bearing walls to Roof Bearing – Female Dorm Precast Corridor 47 Deliver/Install Kitchen Renovation Start Roof Top unit delivery – Female Dorm Kitchen Renovation Completion Roofing Complete – Female Dorm Start existing Jail security electronics upgrade Masonry Bearing walls to 2 <sup>nd</sup> Floor Bearing – Male Dorm Female Dormitory Substantial Completion Intake/Booking Substantial Completion Existing Jail Security Electronics Upgrade Substantial Completion Masonry Bearing walls to Roof Bearing – Male Dorm Roof Top Unit Deliver – Male Dorm Medical & Isolation Renovation Start Roofing Complete – Male Dorm Permanent Electric – Male Dorm Male Dorm Under Temporary Temperature Control Medical & Isolation Substantial Completion Substantial Completion for all Bid Packages and Male Dorm Completion of all Associates Prepared Punch List Items |

unless an extension of time is granted by the Delaware County Board of Commissioners in accordance with the Bid Documents.

- 3.2 It is understood and agreed that all Work to be performed under the Contract shall be completed within the established Contract Completion time and that each applicable portion of the Work shall be completed upon the respective Milestone Completion Dates, unless an extension of time is granted by the Delaware County Board of Commissioners in accordance with the Bid Documents.
- 3.3 Upon failure to have all Work completed within the specified period of time, or to have the applicable portion of the Work completed upon the date of any Milestone Completion Date set forth in Section 3.1, in addition to other remedies at law and as set forth in the Bid Documents, the Owner shall be entitled to retain or recover from the Contractor, as liquidated damages, the applicable amount as set forth in the following table for each and every calendar day thereafter until Contract Completion, unless an extension of time is granted in accordance with the Bid Documents.
- 3.4 The amount of Liquidated Damages is agreed upon by and between the Contractor and the Delaware County Board of Commissioners because of the impracticality and extreme difficulty of ascertaining the actual amount of damage the Delaware County Board of Commissioners would sustain.

### 3.5 LIQUIDATED DAMAGES

| Contract Amount                       | Dollars Per Day |
|---------------------------------------|-----------------|
| \$1. To \$50,000                      | \$ 150.         |
| More than \$50,000 to \$150,000       | \$ 250.         |
| More than \$150,000 to \$500,000      | \$ 500.         |
| More than \$500,000 to \$2,000,000    | \$1,000         |
| More than \$2,000,000 to \$5,000,000  | \$2,000         |
| More than \$5,000,000 to \$10,000,000 | \$2,500         |
| More than \$10,000,000                | \$3.000         |

### **ARTICLE 4**

- 4.1The Bid Documents shall embody the entire understanding of the parties and form the basis of the Contract between the Delaware County Board of Commissioners and the Contractor. The Bid Documents shall be considered to be incorporated by reference into this Contract as if fully rewritten herein.
- 4.2 The Contract and any modification, amendments or alterations thereto shall be governed, construed and enforced by and under the laws of the State of Ohio. Any legal action arising pursuant to this Contract shall be brought in a court of competent jurisdiction in the State of Ohio.

- 4.3 If any term or provision of the Contract, or the application thereof to any person or circumstance, is finally determined, to be invalid or unenforceable by a court of competent jurisdiction, the remainder of the Contract or the application of such term or provision to other persons or circumstances, shall not be affected thereby, and each term and provision of the Contract shall be valid and enforced to the fullest extent permitted by law.
- 4.4 The Contract shall be binding on the Contractor and the Delaware County Board of Commissioners, their successors and assigns, in respect to all covenants and obligations contained in the Bid Documents, but the Contract may not be assigned by the Contractor without the prior written consent of the Delaware County Board of Commissioners.

#### ARTICLE 5

- 5.1 It is expressly understood by the Contractor that none of the rights, duties and obligations described in the Bid Documents shall be valid and enforceable unless the Delaware County Board of Commissioners first certifies funds are available.
- 5.2 The Contract shall become binding and effective upon execution by the Delaware County Board of Commissioners.

#### ARTICLE 6

6.1 This Contract has been executed in several counterparts, each of which shall Constitute a complete original Contract which may be introduced in evidence or used for any other purpose without production of any other counterparts.

**Further be it resolved,** that the Commissioners approve a Purchase Order Request to Architectural Floors DBA Resource Ohio in the amount of \$20,000.00.

Vote on Motion Mrs. Martin Aye Mr. Jordan Aye Mr. Ward Absent

### **RESOLUTION NO. 04-1463**

IN THE MATTER OF APPROVING A CONTRACT WITH WILLIAMSON BUILDERS, INC. FOR BID PACKAGE NINE (DRYWALL; ARCHITECTURAL DOORS, FRAMES & HARDWARE; CASEWORK; LAUNDRY EQUIPMENT; MISCELLANEOUS SPECIALTIES) FOR THE DELAWARE COUNTY JAIL, DELAWARE, OHIO:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

### DELAWARE COUNTY BOARD OF COMMISSIONERS CONTRACT

This Contract made by and between:

Williamson Builders, Inc. 8026 Industrial Parkway Road Plain City, Ohio 43064

(the "Contractor") and the Delaware County Board of Commissioners (the "Owner").

In consideration of the mutual promises herein contained, the Delaware County Board of Commissioners and the Contractor agree as set forth below:

### ARTICLE 1

1.1 The Contractor shall perform the entire work described in the Bid Documents and as necessary to produce the results intended by the Bid Documents, for:

Bid Package Nine – DRYWALL; ARCHITECTURAL DOORS, FRAMES & HARDWARE; CASEWORK; LAUNDRY EQUIPMENT; MISCELLANEOUS SPECIALTIES

New Dormitory and Jail Renovations for the Delaware County Jail
844 US 42 North

Delaware, Ohio 43015

### **ARTICLE 2**

2.1 The Delaware County Board of Commissioners shall pay the Contractor for the performance of this

PAGE 297

## COMMISSIONERS JOURNAL NO. 46 - DELAWARE COUNTY MINUTES FROM REGULAR MEETING HELD DECEMBER 2, 2004

Contract, subject to additions and deletions as provided in the Bid Documents, the amount of Three Hundred Thirty Thousand Eight Hundred Dollars (\$330,800), based upon the Bid Form, dated October 5, 2004 submitted by the Contractor.

\$327.000 Base Bid <u>\$ 3,800</u> Alternate A1 \$330.800

**Total Bid Amount** 

2.2 The Contract Price shall be paid in current funds by the Owner upon payment requests issued by the Contractor and approved by the Delaware County Board of Commissioners as provided in the Bid Documents.

### **ARTICLE 3**

3.1The Contractor shall diligently prosecute the Work and shall effect Contract Completion on or before

|   | Commencement of Site Utilities                                     | 08/30/2004     |
|---|--|----------------|
| • | Men's Rec Yard (Cells) Completion                                  | 09/24/2004     |
| • | Male Dorm Building Pad Prep Complete                               | 10/13/2004     |
| • | Female Dorm Building Pad Prep Complete                             | 10/21/2004     |
| • | Intake/Booking Demolition Start                                    | 11/17/2004     |
| • | Footing Installation Complete Male Dorm                            | 11/22/2004     |
| • | Masonry Bearing walls to Roof Bearing – Female Dorm                | 11/22/2004     |
| • | Precast Corridor 47 Deliver/Install                                | 11/23/2004     |
| • | Kitchen Renovation Start   | 11/10/2004     |
| • | Roof Top unit delivery – Female Dorm                               | 12/09/2004     |
| • | Kitchen Renovation Completion                                      | 12/15/2004     |
| • | Roofing Complete – Female Dorm                                     | 12/16/2004     |
| • | Start existing Jail security electronics upgrade                   | 12/31/2004     |
| • | Masonry Bearing walls to 2 <sup>nd</sup> Floor Bearing – Male Dorm | 01/03/2005     |
| • | Female Dormitory Substantial Completion                            | 02/25/2005     |
| • | Intake/Booking Substantial Completion                              | 03/15/2005     |
| • | Existing Jail Security Electronics Upgrade Substantial Complet     | ion 04/01/2005 |
| • | Masonry Bearing walls to Roof Bearing - Male Dorm                  | 03/14/2005     |
| • | Roof Top Unit Deliver – Male Dorm                                  | 04/05/2005     |
| • | Medical & Isolation Renovation Start                               | 04/12/2005     |
| • | Roofing Complete – Male Dorm                                       | 04/25/2005     |
| • | Permanent Electric – Male Dorm                                     | 05/02/2005     |
| • | Male Dorm Under Temporary Temperature Control                      | 05/23/2005     |
| • | Medical & Isolation Substantial Completion                         | 08/09/2005     |
| • | Substantial Completion for all Bid Packages and Male Dorm          | 08/12/2005     |
| • | Completion of all Associates Prepared Punch List Items             | 09/08/2005     |
| • | Project Turnover, Owner Move-In All Bid Packages                   | 09/29/2005     |

unless an extension of time is granted by the Delaware County Board of Commissioners in accordance with the Bid Documents.

- 3.2 It is understood and agreed that all Work to be performed under the Contract shall be completed within the established Contract Completion time and that each applicable portion of the Work shall be completed upon the respective Milestone Completion Dates, unless an extension of time is granted by the Delaware County Board of Commissioners in accordance with the Bid Documents.
- 3.3 Upon failure to have all Work completed within the specified period of time, or to have the applicable portion of the Work completed upon the date of any Milestone Completion Date set forth in Section 3.1, in addition to other remedies at law and as set forth in the Bid Documents, the Owner shall be entitled to retain or recover from the Contractor, as liquidated damages, the applicable amount as set forth in the following table for each and every calendar day thereafter until Contract Completion, unless an extension of time is granted in accordance with the Bid Documents.
- 3.4 The amount of Liquidated Damages is agreed upon by and between the Contractor and the Delaware County Board of Commissioners because of the impracticality and extreme difficulty of ascertaining the actual amount of damage the Delaware County Board of Commissioners would sustain.

### 3.5 LIQUIDATED DAMAGES

| Contract Amount                    | Dollars Per Day |
|------------------------------------|-----------------|
| \$1. To \$50,000                   | \$ 150.         |
| More than \$50,000 to \$150,000    | \$ 250.         |
| More than \$150,000 to \$500,000   | \$ 500.         |
| More than \$500,000 to \$2,000,000 | \$1,000         |

More than \$2,000,000 to \$5,000,000 \$2,000

More than \$5,000,000 to \$10,000,000 \$2,500

More than \$10,000,000 \$3,000

#### ARTICLE 4

- 4.1 The Bid Documents shall embody the entire understanding of the parties and form the basis of the Contract between the Delaware County Board of Commissioners and the Contractor. The Bid Documents shall be considered to be incorporated by reference into this Contract as if fully rewritten herein.
- 4.2 The Contract and any modification, amendments or alterations thereto shall be governed, construed and enforced by and under the laws of the State of Ohio. Any legal action arising pursuant to this Contract shall be brought in a court of competent jurisdiction in the State of Ohio.
- 4.3 If any term or provision of the Contract, or the application thereof to any person or circumstance, is finally determined, to be invalid or unenforceable by a court of competent jurisdiction, the remainder of the Contract or the application of such term or provision to other persons or circumstances, shall not be affected thereby, and each term and provision of the Contract shall be valid and enforced to the fullest extent permitted by law.
- 4.4 The Contract shall be binding on the Contractor and the Delaware County Board of Commissioners, their successors and assigns, in respect to all covenants and obligations contained in the Bid Documents, but the Contract may not be assigned by the Contractor without the prior written consent of the Delaware County Board of Commissioners.

### **ARTICLE 5**

- 5.1 It is expressly understood by the Contractor that none of the rights, duties and obligations described in the Bid Documents shall be valid and enforceable unless the Delaware County Board of Commissioners first certifies funds are available.
- 5.2 The Contract shall become binding and effective upon execution by the Delaware County Board of Commissioners.

### ARTICLE 6

6.1 This Contract has been executed in several counterparts, each of which shall Constitute a complete original Contract which may be introduced in evidence or used for any other purpose without production of any other counterparts.

Further be it resolved, that the Commissioners approve a Purchase Order Request to Williamson Builders, Inc. in the amount of \$10,000.00.

Vote on Motion Mr. Jordan Aye Mrs. Martin Aye Mr. Ward Absent

### **RESOLUTION NO. 04-1464**

IN THE MATTER OF APPROVING THE BID FOR BID PACKAGE SEVENTEEN - ELEVATORS (SCHINDLER ELEVATOR CORP.) FOR THE NEW DORMITORY & JAIL RENOVATIONS FOR THE DELAWARE COUNTY JAIL, DELAWARE, OHIO:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

WHEREAS, Delaware County received bids for the New Dormitory & Jail Renovations for the Delaware County Jail on November 23, 2004. And;

WHEREAS, after carefully reviewing the bids received, the bid submitted in the following chart has been determined to be the lowest and best bid for the New Dormitory & Jail Renovations for the Delaware County Jail:

NOW THEREFORE BE IT RESOLVED, that the Board of Commissioners of Delaware County, State of Ohio, approve and accept the bid submitted for the New Dormitory & Jail Renovations for the Delaware County Jail, Delaware, Ohio.

| Description                | Company Recommended      | Amount of Contract Award including Alternates |
|----------------------------|--------------------------|---|
| Bid Package 17 – Elevators | Schindler Elevator Corp. | \$92,800.00                                   |

Vote on Motion Mr. Ward Absent Mr. Jordan Aye Mrs. Martin Aye

### **RESOLUTION NO. 04-1465**

### IN THE MATTER OF ADOPTING A RESOLUTION EXTENDING A CONTRACT WITH EMERGENCY MEDICAL PRODUCTS TO PURCHASE MEDICAL SUPPLIES:

It was moved by Mr. Jordan, seconded by Mrs. Martin to adopt the following Resolution:

WHEREAS, the Delaware County Emergency Medical Service contracted with Emergency Medical Products, Inc. to provide medical supplies in 2003; and,

WHEREAS, the current contract with Emergency Medical Products, Inc. provides for an automatic renewal of the contract for an additional year at the County's request; and,

WHEREAS, the service provided by the existing contract has been excellent and selected item cost increases are low and within industry standards;

NOW THEREFORE BE IT RESOLVED: That the Board of County Commissioners approve a one (1) year contract extension with Emergency Medical Products, Inc. for providing medical supplies to the Delaware County Emergency Medical Service.

Vote on Motion Mrs. Martin Aye Mr. Jordan Aye Mr. Ward Absent

### **RESOLUTION NO. 04-1466**

## IN THE MATTER OF APPROVING TRANSFER OF APPROPRIATIONS FOR THE EMS DEPARTMENT FY 03:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

Transfer of Appropriation AMOUNT

From To

21511315-5450 21511315-5201 \$18.33

FY 03 Part /1 Equipment FY 03 Part 1/Office Supplies

Vote on Motion Mr. Jordan Aye Mrs. Martin Aye Mr. Ward Absent

### **RESOLUTION NO. 04-1467**

## IN THE MATTER OF APPROVING TRANSFER OF APPROPRIATIONS FOR THE COMMON PLEAS DATA FUND:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

Transfer of Appropriation AMOUNT

From To

28129204-5201 28129204-5320 \$480.00

Common Pleas Data Fund/Office Supplies Common Pleas Data Fund/Data Processing Services

28129204/5201 28129204-5450

Common Pleas Data Fund/Office Supplies 28129204/Equipment \$6,675.00

Vote on Motion Mr. Ward Absent Mr. Jordan Aye Mrs. Martin Aye

### **RESOLUTION NO. 04-1468**

### IN THE MATTER OF APPROVING TRANSFER OF APPROPRIATIONS FOR THE CORONER:

It was moved by Mr. Jordan, seconded by Mrs. Martin to approve the following:

Transfer of Appropriation AMOUNT

From To

10030301-5101 10030301-5001 \$46.00

Coroner/Insurance Coroner/Compensation

Vote on Motion Mr. Jordan Aye Mrs. Martin Aye Mr. Ward Absent

### PRESENTATION OF DELAWARE COUNTY'S PRESCRIPTION DRUG PROGRAM

### **RESOLUTION NO. 04-1469**

IN THE MATTER OF ADJOURNING INTO EXECUTIVE SESSION FOR CONSIDERATION OF APPOINTMENT, EMPLOYMENT, DISMISSAL, DISCIPLINE, PROMOTION, DEMOTION OR COMPENSATION OF A PUBLIC EMPLOYEE OR PUBLIC OFFICIAL:

| COMPENSATION OF A         | A PUBLIC EMPLO     | OYEE OR   | PUBLIC OFFIC        | IAL:       |                    |                  |
|---------------------------|--------------------|-----------|---------------------|------------|--------------------|------------------|
| It was moved by Mr. Jor   | dan, seconded by   | Mrs. Mar  | tin to adjourn into | Executiv   | e Session at 10:   | 15AM.            |
| Vote on Motion            | Mr. Jordan         | Aye       | Mrs. Martin         | Aye        | Mr. Ward           | Absent           |
| RESOLUTION NO. 04-3       | 1470               |           |                     |            |                    |                  |
| IN THE MATTER OF A        | DJOURNING OU       | T OF EXI  | ECUTIVE SESSIO      | N:         |                    |                  |
| It was moved by Mr. Jor   | dan, seconded by   | Mrs. Mar  | tin to adjourn out  | of Execu   | tive Session at 10 | 0:17 <b>AM</b> . |
| Vote on Motion            | Mr. Jordan         | Aye       | Mrs. Martin         | Aye        | Mr. Ward           | Absent           |
| There being no further b  | ousiness the meeti | ng adjour | ned.                |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           | Kristo              | opher W. J | fordan             |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           | Debor               | rah B. Mai | rtin               |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           | James               | D. Ward    |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
|                           |                    |           |                     |            |                    |                  |
| Letha George, Clerk to th | ne Commissioners   |           |                     |            |                    |                  |